Weekly Construction Report
Hatchery Creek Design/Build Project

~E=STREAM TEAM

@ @ Stantec

Time Period
(two weeks):

January 11-24, 2015

Project No: 1305

Rain Days/Weather Conditions:

No rain during this time period.

Personnel on-site:

EcoGro/Ridgewater: Tony Berry, Tom Cutter, Brad Redmon, & Chad

Relinski.

Stantec: N/A

Equipment on-site:

Komatsu PC 160 w/ hyd. Thumb (demobilized on 1/21), PC 360 w/ hyd.
thumb, Terex TA27 articulating dump truck

Material deliveries to project
site:

N/A

Work performed the past week:

Hauled and stockpiled ~2000 cu. yds. of rock along river road for
step pool construction.

Erosion & sediment controls
installed/maintained:

Installed linear sediment traps and berms along top of excavated
slope along Site #3.

Work scheduled for next week:

None at this time, but possibly haul and stockpile more rock along
river road in coordination with Aspen Construction excavating Site
#3.

Work planned for two weeks
ahead:

®

N/A

General Comments:

Aspen Construction, the USACE excavation contractor,
completed excavation of Site #2. They are waiting for a low flow
event to complete excavation at Site #3 and have begun
excavation of Site #1.

Prepared by: Brad Redmon

Date: 01-24-2015
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Stockpiled rock along River Road, to be used in step pool reach construction.

Aspen completed channel excavation in step pool reach on Site #3 from ~Sta. 154+00 to 156+00.
Picture taken from ~Sta. 154+00 looking downstream.
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Aspen completed channel excavation of Site #2. Picture taken from ~Rt. Sta. 143+50 looking
upstream.

Completed channel excavation of Site #2. Picture taken from ~Rt. Sta. 143+50 looking downstream.



